
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

10:48 AM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Altamirano, Victor

Diary #: 250 Date: 20-Dec-2011 Tuesday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day: 833

Inspection Type:

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Clear, Windy

Temperature 7 AM 12 PM 4PM50 - 60

Weather

Precipitation Condition

Diary: Dispute

Cable Prep Work

Inspector(s): Victor Altamirano
Date: 122011
Location: SAS
Field Work
Verified that the placement of the neoprene that were installed on the flanges on E & W line were correct
as per CCO 185. On E-Line, workers cleaned the flanges with acetone and mixed (grout) part A & B
separately before applying the grout mixture on the floorbeam flanges. Later in the day workers did the
same on the W-Line.
Office Work
I wrote my diary.
Reviewed submittals related to PWS hauling.
Workers hours: 8 hours total.
V. Altamirano Work Hours 8 hours total.

Bid Item: 067 C-TPW-PIC.06704-0120F4 Prepare for PWS Installation

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM JOSE CAMPOSSemi-Skilled Laborer 0.00 0.00 0.00 0.00

APP JESUS RUIZSemi-Skilled Laborer 0.00 0.00 0.00 0.00

FOR GUILLERMO LIMONSemi-Skilled Laborer 0.00 0.00 0.00 0.00

APP JOSE AVILASemi-Skilled Laborer 0.00 0.00 0.00 0.00
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